

**1 Information on the occurrence of trends and events in the market environment of the issuer, which in the issuer's opinion May have important consequences in the future for financial condition and results of the issuer**

***Projects of the BGS Energy plus, a.s. group:***

**BGS Závídkovice**

The Závídkovice 620 kW biogas station has been operated for almost 2 years. Electricity production amounts to min. level of 95% of the feasible monthly production. The sustained production and potential of free capacity of the distribution system allowed for preparation and implementation of increase of the biogas station output to total 990kW. This plan shall be implemented by the end of the year in phases. The first phase shall include construction of the second silage trough and extension of the co-generation building for installation of new MAN 370kW engine.

The second phase shall consist in the installation of modern innovative technologies of bio-extrusion and special drying chamber for output biogas sewage what shall result in reduction of specific consumption of raw materials due to higher efficiency of processing of the plant input potential as well as in reduction of costs of sewage disposal.

**BGS Suchdol nad Odrou**

The final negotiations concerning commissioning of the facility focusing mainly on administrative work are held there. From technological and constructional point of view the facility is prepared for operation and from 33<sup>rd</sup> week some trial runs will commence.

The plan is to invoice electricity produced in the biogas station with output of 590kW as early as for September 2010.

**BGS Číhošť**

Currently there is a tender for building of this station organized in the Číhošť 620kW biogas station. The time schedule proposes completion of the constructional and technological part of this station in the way so as the facility can be connected to the transmission grid under the conditions of the year 2010. The construction intends to utilize good practise from the previous projects, i.e. to enable stable and reliable operation for various kinds of raw materials thus providing for a wider range of flexibility in raw material supply to the facility.

**UTS Biogas**

A significant change for strengthening internal stability of business and supplying company UTS Biogas, a.s. in the BGS group is repurchase of shares from the German company UTS Biogastechnik GmbH. This step was implemented after mutual agreement, what shall enable parallel growth of both companies on different markets with concurrent business cooperation. From the point of view of BGS group, this commercial company may offer more advantageous conditions of deliveries on the Czech

and neighbouring foreign market of Central and Eastern Europe, consisting especially in more attractive prices, flexible service with the centre built directly in the Závídkovice biogas station as well as strong experience acquired by the very operation of the technology.

The purchase of UTS Biogas shares has become effective in August 2010 as already reported. Consequently in 3Q 2010 the company name will be changed into BGS Biogas, a.s. thus incorporating the name into the group designation.



In 2Q the Telč biogas station that actually belongs among the state-of-the-art operations in the Czech Republic was commissioned festively. The festive opening was attended by important business partners of the BGS group and other new customers.



## **2 Summary of all information published by the issuer under the current report for the period covered by the report**

In the period covered by this report, the following current reports were published in EBI system:

Current report No 24/2010 published on 13-07-2010: Monthly report for June 2010.

In the period covered by this report, no reports were published in ESPI system.

## **3 Information how the money from private placement was used in particular month. If any of the contributed funds were spend in the particular month.**

20.7. 2010 – 6.000.000,-CZK – biogas plant Suchdol nad Odrou construction

## **4 Investor's calendar**

On 13.09.2010r. publication of monthly report for August.

Legal basis: Par. 16 of Annex 1 to Resolution No 795/2008 Warsaw Stock Exchange Management Board dated 31.10.2008 " Good Practices of Companies Listed on NewConnect"